



SNAGGING REPORT

Northstar Site Inspections



Willow Mews Handover

10 Example Lane, Bristol, EX0 0AA

5	3	1	1
Total Snags	Outstanding	Overdue	Critical

CLIENT
Taylor Morgan

PREPARED BY
Alex Carter

COMPANY
Northstar Site Inspections

GENERATED
12 Jul 2026

LAYOUT
Evidence / Expanded

CONTACT
reports@northstar.example |
+44 20 7946 0184

Executive summary

PROJECT SNAPSHOT

Project	Willow Mews Handover
Client	Taylor Morgan
Address	10 Example Lane, Bristol, EX0 0AA
Prepared by	Alex Carter
Generated	12 Jul 2026
Format	A4

REPORT STATUS

Attention required

Resolve priority Snags before closeout or client acceptance.

Outstanding	3
Overdue	1
Critical	1

5

Total Snags

3

Outstanding

1

Overdue

1

Resolved

1

Critical

1

Closeout evidence

PRIORITY ACTIONS

KIT-001

Sealant gap behind sink upstand

Kitchen - Developer - Moderate - Due 11 Jul 2026

BAT-003

Extractor fan not operating

Bathroom - Electrical contractor - Critical - Due 13 Jul 2026

BED-002

Paint scuff on wardrobe return

Main bedroom - Decorator - Minor - Due 12 Jul 2026

LIMITATIONS / DISCLAIMER

This snagging report records visible conditions at the time of inspection and is a fictional demonstration.

Snag index

ID	Title	Area	Trade	Owner	Due	Status
KIT-001	Sealant gap behind sink upstand	Kitchen	Finishes	Developer	11 Jul 2026	Open
BED-002	Paint scuff on wardrobe return	Main bedroom	Decorations	Decorator	12 Jul 2026	In progress
BAT-003	Extractor fan not operating	Bathroom	Electrical	Electrical contractor	13 Jul 2026	Open
HAL-004	Front threshold repaired	Hallway	Joinery	Joiner	14 Jul 2026	Resolved
GEN-005	Cabinet colour change out of scope	Kitchen	Change request	Client	15 Jul 2026	Rejected

KIT-001 Sealant gap behind sink upstand

Open

Kitchen Finishes Severity: Moderate Owner: Developer Due: 11 Jul 2026

Complete the sealant before handover sign-off.

ACTION REQUIRED

Developer to correct this snag by 11 Jul 2026.

Issue evidence 1 photo



Gap recorded behind the upstand.

Captured 9 Jul 2026 17:00 - SHA-256 159279d98a7adfa2 (verified)

BED-002 Paint scuff on wardrobe return

In progress

Main bedroom Decorations Severity: Minor Owner: Decorator Due: 12 Jul 2026

Prepare and touch up the marked surface.

ACTION REQUIRED

Decorator to complete this snag and provide closeout evidence.

Issue evidence 1 photo



Scuff visible on the wardrobe return.

Captured 10 Jul 2026 17:00 - SHA-256 6aa458e81f19bc3e (verified)

BAT-003 **Extractor fan not operating**

Open

Bathroom Electrical Severity: Critical Owner: Electrical contractor Due: 13 Jul 2026

Confirm supply and replace if required.

ACTION REQUIRED

Electrical contractor to correct this snag by 13 Jul 2026.

Issue evidence 1 photo



Fan did not run during the inspection.

Captured 11 Jul 2026 17:00 - SHA-256 2136a76d2077bad4 (verified)

HAL-004 Front threshold repaired

Resolved

Hallway Joinery Severity: Minor Owner: Joiner Due: 14 Jul 2026

Repair reviewed during reinspection.

CLOSEOUT VERIFICATION

Resolved snag; retain closeout evidence with final report.

RESOLUTION NOTE

Repair accepted by the inspector.

After / closeout evidence 1 photo



Threshold accepted during reinspection.
Captured 12 Jul 2026 17:00 - SHA-256 e4ca61ec141f342b (verified)

GEN-005 Cabinet colour change out of scope


Rejected

- Kitchen
- Change request
- Severity: Minor
- Owner: Client
- Due: 15 Jul 2026

The request is outside the signed scope.

STATUS NOTE

Rejected or out-of-scope snag.



Sign-off

This report records visible Snags observed during the site walk. It should be reviewed by the client, builder, or responsible contractor before closeout.

Inspector
Alex Carter

Client / contractor
Taylor Morgan

Date

Date