



SNAGGING REPORT - CLOSEOUT REPORT

Northstar Site Reports



Maple Row Handover

18 Maple Row, Bristol

1

Total snags

0

Outstanding

0

Overdue

0

Critical

CLIENT

Avery Collins

PREPARED BY

SiteReportKit Demo

COMPANY

Northstar Site Reports

GENERATED

Jul 10, 2026

LAYOUT

Evidence / Expanded

CONTACT

reports@northstar.example |
+44 20 7946 0184

Executive summary

PROJECT SNAPSHOT

Project

Maple Row Handover

Client

Avery Collins

Address

18 Maple Row, Bristol

Prepared by

SiteReportKit Demo

Generated

Jul 10, 2026

Format

A4

REPORT STATUS

Ready for closeout

No outstanding snags are currently listed in this report.

Outstanding

0

Overdue

0

Critical

0

1

Total snags

0

Outstanding

0

Overdue

1

Resolved

0

Critical

1

Closeout evidence

LIMITATIONS / DISCLAIMER

This report records visible conditions at the time of inspection and does not replace specialist testing or concealed-defect investigation.

Snag index

ID	Title	Area	Trade	Owner	Due	Status
HAL-004	Front door threshold scratched	Hallway	Doors	Joiner	Jul 9, 2026	Resolved

HAL-004 Front door threshold scratched

Resolved

Hallway Doors Severity: Minor Owner: Joiner Due: Jul 9, 2026

Threshold scratches were polished and verified during reinspection.

CLOSEOUT VERIFICATION

Resolved snag recorded with closeout note and supporting evidence where available.

RESOLUTION NOTE

Polished on site and accepted during the follow-up walk.

After / closeout evidence 1 photo



Threshold polished and accepted at reinspection.
Captured 2026-07-10 10:30 - SHA-256 e4ca61ec141f342b (verified)

Sign-off

This report records visible snags observed during the site walk. It should be reviewed by the client, builder, or responsible contractor before closeout.

Inspector
SiteReportKit Demo

Date

Client / contractor
Avery Collins

Date