



PUNCH LIST

Blue Ridge Field Services

BR

Cedar Ridge Apartment Turnover

100 Example Way, Austin, TX 78701

5

Total Punch items

3

Outstanding

1

Overdue

1

Critical

CLIENT

Morgan Lee

PREPARED BY

Jordan Reyes

COMPANY

Blue Ridge Field Services

GENERATED

Jul 12, 2026

LAYOUT

Evidence / Expanded

CONTACT

reports@blueridge.example |
+1 512 555 0142

Executive summary

PROJECT SNAPSHOT

Project **Cedar Ridge Apartment Turnover**
Client **Morgan Lee**
Address **100 Example Way, Austin, TX 78701**
Prepared by **Jordan Reyes**
Generated **Jul 12, 2026**
Format **Letter**

REPORT STATUS

Attention required

Resolve priority Punch items before closeout or client acceptance.

Outstanding	3
Overdue	1
Critical	1

5

Total Punch items

3

Outstanding

1

Overdue

1

Resolved

1

Critical

1

Closeout evidence

PRIORITY ACTIONS

KIT-001

Open sealant joint at backsplash

Kitchen - General contractor - Moderate - Due Jul 11, 2026

BAT-003

Exhaust fan does not start

Bathroom - Electrical trade - Critical - Due Jul 13, 2026

BED-002

Paint scuff at closet return

Primary bedroom - Painting trade - Minor - Due Jul 12, 2026

LIMITATIONS / DISCLAIMER

This punch list records visible conditions at the time of the walkthrough and is provided as a fictional demonstration.

Punch item index

ID	Title	Area	Trade	Owner	Due	Status
KIT-001	Open sealant joint at backsplash	Kitchen	Finishes	General contractor	Jul 11, 2026	Open
BED-002	Paint scuff at closet return	Primary bedroom	Painting	Painting trade	Jul 12, 2026	In progress
BAT-003	Exhaust fan does not start	Bathroom	Electrical	Electrical trade	Jul 13, 2026	Open
HAL-004	Entry threshold finish repaired	Entry	Doors	Finish carpenter	Jul 14, 2026	Resolved
GEN-005	Cabinet color request outside scope	Kitchen	Change request	Owner	Jul 15, 2026	Rejected

KIT-001 Open sealant joint at backsplash

Open

Kitchen Finishes Severity: Moderate Owner: General contractor Due: Jul 11, 2026

Complete the sealant joint before owner turnover.

ACTION REQUIRED

General contractor to correct this punch item by Jul 11, 2026.

Issue evidence 1 photo



Open joint recorded during the turnover walk.

Captured Jul 9, 2026 17:00 - SHA-256 159279d98a7adfa2 (verified)

BED-002 Paint scuff at closet return

In progress

Primary bedroom Painting Severity: Minor Owner: Painting trade Due: Jul 12, 2026

Prepare and touch up the marked surface.

ACTION REQUIRED

Painting trade to complete this punch item and provide closeout evidence.

Issue evidence 1 photo



Scuff visible under normal room lighting.
Captured Jul 10, 2026 17:00 - SHA-256 6aa458e81f19bc3e (verified)

BAT-003 Exhaust fan does not start

Open

Bathroom Electrical Severity: Critical Owner: Electrical trade Due: Jul 13, 2026

Confirm power and replace the fan if required.

ACTION REQUIRED

Electrical trade to correct this punch item by Jul 13, 2026.

Issue evidence 1 photo



Fan did not operate during functional testing.
Captured Jul 11, 2026 17:00 - SHA-256 2136a76d2077bad4 (verified)

HAL-004 Entry threshold finish repaired

Resolved

Entry Doors Severity: Minor Owner: Finish carpenter Due: Jul 14, 2026

Repair was reviewed during the closeout walk.

CLOSEOUT VERIFICATION

Resolved punch item; retain closeout evidence with final report.

RESOLUTION NOTE

Repair complete and accepted.

After / closeout evidence 1 photo



Finished threshold accepted at reinspection.

Captured Jul 12, 2026 17:00 - SHA-256 e4ca61ec141f342b (verified)

GEN-005 Cabinet color request outside scope


Rejected

- Kitchen
- Change request
- Severity: Minor
- Owner: Owner
- Due: Jul 15, 2026

Requested color change is outside the approved scope.

STATUS NOTE

Rejected or out-of-scope punch item.



Sign-off

This report records visible Punch items observed during the site walk. It should be reviewed by the client, builder, or responsible contractor before closeout.

Inspector
Jordan Reyes

Date

Client / contractor
Morgan Lee

Date